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Mobile Application and Product Development
Project Stakeholder Management
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Create Stakeholder lost
Create Stakeholder matrix
Create RACI matrix

! Midterm Review

Who are Project Stakeholders?

Who are Project Stakeholders?
"An individual, group, or organization, who may
affect, be affected by, or perceive itself to be
affected by a decision, activity, or outcome of a
project" (Project Management Institute, 2013)

Stakeholder Objectives
Stakeholders often have different objectives which may come into conflict.

Types of Stakeholders
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Project leader
Senior management
Project team members
Project customer
Resource Managers
Line Managers
Product user group
Project testers
Any group impacted by the project as it progresses
Any group impacted by the project when it is completed
Subcontractors to the project
Consultants to the project

Finding Stakeholders
! Who is directly involved with the project?
! Who is indirectly involved with the project?
! Who may be affected by the project?
! Who may be affected by the project’s outcome?
! Who gains or loses from the project’s success?
! Who wants to complete the project successfully and who doesn’t?

Finding Stakeholders
! Who are the suppliers?
! Who is the user of the result of the project?
! Who are the competitors?
! Who are the shareholders?
! Is any local community impacted by the project or its outcome?
! Who has the authority to influence the project or its outcome?
! Who has the authority to make the project succeed?
! Who can make your project fail?

Stakeholder Matrix

Stakeholder Matrix

Business Process Management Alignment

RACI Matrix - Responsibility Assignment Matrix
“A RACI matrix is the simplest, most effective means for defining and documenting
project roles and responsibilities. Knowing exactly who is responsible, who is
accountable, who needs to be consulted, and who must be kept informed at every
step will significant improve your chances of project success.”
https://www.cio.com/article/2395825/project-management-how-to-design-asuccessful-raci-project-plan.html

RACI Matrix
! R = Responsible (also Recommender)
○

Those who do the work to complete the task.

! A = Accountable (also Approver or final approving authority)
○

The one ultimately answerable for the correct and thorough completion of the deliverable or
task, the one who ensures the prerequisites of the task are met and who delegates the work to
those responsible.

! C = Consulted (sometimes Consultant or counsel)
○

Those whose opinions are sought, typically subject matter experts; and with whom there is
two-way communication.

! I = Informed (also Informee)
○

Those who are kept up-to-date on progress, often only on completion of the task or
deliverable; and with whom there is just one-way communication.

RACI Matrix

RACI Matrix

RACI - Analysis for each Stakeholder
! Are there too many R's: Does one stakeholder have too much of the project
assigned to them?
! No empty cells: Does the stakeholder need to be involved in so many of the
activities? Can Responsible be changed to Consulted, or Consulted changed
to Informed? I.e., are there too many "cooks in this kitchen" to keep things
moving?
! Buy-in: Does each stakeholder totally agree with the role that they are
specified to play in this version of the model? When such agreement is
achieved, that should be included in the project's charter and documentation.

RACI - Common Problems
! No R's: Who is doing the work in this step and getting things done? Whose
role is it to take the initiative?
! Too many R's: Is this another sign of too many "cooks in this kitchen" to keep
things moving?
! No A's: Who is Accountable? There must be one 'A' for every step of the
PLC. One stakeholder must be Accountable for the thing happening -- "the
buck stops" with this person.

RACI - Common Problems
! More than one A: Is there confusion on decision rights? Stakeholders with
accountability have the final say on how the work should be done and how
conflicts are resolved. Multiple A's invite slow and contentious decisionmaking.
! Every box filled in: Do all the stakeholders really need to be involved? Are
there justifiable benefits in involving all the stakeholders, or is this just
covering all the bases?

RACI - Common Problems
! A lot of C's: Do all the stakeholders need to be routinely Consulted, or can
they be kept Informed and raise exceptional circumstances if they feel they
need to be Consulted? Too many C's in the loop really slows down the
project.
! Are all true stakeholders included in this model: Sometimes this is more
of a challenge to ensure, as it's an error of omission. This is often best
addressed by a steering committee or management team.

Group Exercise: Stakeholder List, Stakeholder Matrix, & RACI Matrix

Midterm Review - Basics
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What is the PMI?
Project vs Process
Scope Creep
Gold Plating
Dependency Management
○
○
○
○

Finish to start (FS)
Finish to finish (FF)
Start to start (SS)
Start to finish (SF)

Midterm Review - Project Management Lifecycle
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Initiating
Planning
Executing
Monitoring and Controlling
Closing

Midterm Review - Organization Hierarchy Types
1. Functional
a. PM has no authority
b. Resources are hard to come by
c. Resources report to Functional Managers

2. Projectized
a. Most people work on projects full-time
b. PMs have complete authority over resources and budget
c. Resources report to Project Managers

3. Matrix
a. Hybrid of Functional and Projectized

Midterm Review - Procurement
Buying or acquiring things from outside of your organization

Midterm Review - Agile
! SCRUM Roles
○
○
○

Product Owner
SCRUM Master
SCRUM Development Team

! User Stories
○

As a < type of user >, I want < some goal > so that < some reason >.

! Planning Poker

Midterm Review - Agile
! SCRUM - The Daily Standup
○
○

15 minute meeting
3 questions
■ What did I accomplish yesterday?
■ What am I working on today?
■ Any blockers?

! Sprint Retrospective

Midterm Review - Stakeholder Management
! Who are the stakeholders?
! Stakeholder matrix
! RACI matrix

Midterm Q&A
Any questions?

